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ESTIMATE RUN 09/19/2012

ESTIMATE SUMMARY 23:16:11

CONTID: C18262         ESTIMATE NO: 0005 PROG 2005

PCN: 18262-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83 MILL/FILL COTTONWOOD SOU PERCENT TIME:

PROJECT NO: STA0831-113                   

SH 83 MILL/FILL COTTONWOOD SOUTH

NAME OF ROAD: 083A - Parker Road

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/01/2012 DATE TIME STARTED 08/31/2011

1707 COLE BOULEVARD SUITE 100 DATE LET 07/21/2011 DATE WORK BEGAN 05/08/2012

 DATE AWARDED 08/03/2011 DATE TIME STOPPED 08/28/2012

 DATE CONTRACT EXECUTED 08/30/2011 DATE ACCEPTED 08/28/2012

GOLDEN CO 80401     303-985-1070 DATE NOTICE TO PROCEED 08/31/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,301,845.33 PARTICIPATING $ $ 13,466.00

AWARD PROJECT AMT: 3,320,200.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.69

WORK DAYS

WORK DAYS

94.45%

183,287.29

13,466.00

13,466.00

13,466.00

$

$

$

$

3,118,558.04

0.00

3,118,558.04

0.00

3,118,558.04

-49,803.00

0.00

3,068,755.04

0.00

AMOUNT DUE 3,068,755.04 13,466.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,466.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

63.5 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 18262-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:16:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 132.000

0.000

202-00090  
 

132.000

EACH

8.85000 1,168.20132.000

0.00

0010 *Removal of Median Cover 138.000

0.000

202-00195  
 

138.000

SY  

13.00000 1,794.00138.000

0.00

0015 *Removal of Sidewalk 117.000

0.000

202-00200  
 

117.000

SY  

43.50000 5,089.50117.000

0.00

0020 *Removal of Curb and Gutter 960.500

0.000

202-00203  
 

960.500

LF  

6.35000 6,099.18960.500

0.00

0025 *Removal of Concrete Curb Ramp 256.500

0.000

202-00206  
 

256.500

SY  

115.00000 29,497.50256.500

0.00

0030 *Removal of Asphalt Mat 1,806.000

0.000

202-00220  
 

1,806.000

SY  

9.15000 16,524.901,806.000

0.00

0035 *Removal of Asphalt Mat (Planing) 102,668.000

0.000

202-00240  
 

102,668.000

SY  

2.90000 297,737.20102,668.000

0.00

0040 Unclassified Excavation (Complete In Place) 533.000

0.000

203-00010  
 

533.000

CY  

43.90000 23,398.70533.000

0.00

0045 Muck Excavation 104.000

0.000

203-00100  
 

104.000

CY  

39.45000 4,102.80104.000

0.00

0050 Blading 1.000

0.000

203-01500  
 

1.000

HOUR

123.00000 123.001.000

0.00

0055 *Potholing 12.000

0.000

203-01597  
 

12.000

HOUR

175.00000 2,100.0012.000

0.00
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PCN: 18262-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:16:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log (12 Inch) 840.000

0.000

208-00002  
 

840.000

LF  

3.55000 2,982.00840.000

0.00

0065 *Gravel Bag 124.000

0.000

208-00034  
 

124.000

LF  

3.60000 446.40124.000

0.00

0070 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

515.00000 515.001.000

0.00

0075 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

10.60000 0.000.000

0.00

0080 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

1.000

HOUR

53.55000 53.551.000

0.00

0085 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

1.000

HOUR

70.00000 70.001.000

0.00

0090 Sweeping (Sediment Removal) 1.500

0.000

208-00106  
 

1.500

HOUR

133.00000 199.501.500

0.00

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

53.00000 0.000.000

0.00

0100 *Seeding (Native) 0.040

0.000

212-00006  
 

0.040

ACRE

680.00000 27.200.040

0.00

0105 *Soil Conditioning 0.070

0.000

212-00032  
 

0.070

ACRE

2,580.00000 180.600.070

0.00

0110 *Sod 1,600.000

0.000

212-00050  
 

1,600.000

SF  

0.40000 640.001,600.000

0.00
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PCN: 18262-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:16:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000

ACRE

760.00000 0.000.000

0.00

0120 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000

ACRE

5,770.00000 0.000.000

0.00

0125 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

5.60000 0.000.000

0.00

0130 Hot Mix Asphalt (Patching) (Asphalt) 1.000

0.000

403-00720  
 

1.000

TON 

95.00000 95.001.000

0.00

0135 Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

0.000

TON 

102.00000 0.000.000

0.00

0136 HMA (Spec) Hot Mix Asphalt (Special)(1/2 Inch) 1,250.000

0.000

403-02000  
 

1,250.000

TON 

113.00000 141,250.001,250.000

0.00

0140 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000

TON 

95.65000 0.000.000

0.00

0141 SMA Stone Matrix Asphalt (1/2 Inch) 10,988.000

0.000

403-09210  
 

10,988.000

TON 

106.00000 1,164,728.0010,988.000

0.00

0145 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,204.020

0.000

403-34741  
 

1,204.020

TON 

73.00000 87,893.461,204.020

0.00

0146 HMA (Gr SX) (75) (PG 64-22) Hot Mix Asphalt (Grading 
SX)(75)(PG 64-22)(Mainline SH 83)

12,070.000

0.000

403-34741  
 

12,070.000

TON 

72.50000 875,075.0012,070.000

0.00

0150 Emulsified Asphalt (Slow-Setting) 18,850.000

0.000

411-10255  
 

18,850.000

GAL 

0.01000 188.5018,850.000

0.00
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PCN: 18262-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:16:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Concrete Sidewalk 117.000

0.000

608-00000  
 

117.000

SY  

34.30000 4,013.10117.000

0.00

0160 *Concrete Curb Ramp 244.000

0.000

608-00010  
 

244.000

SY  

94.00000 22,936.00244.000

0.00

0165 *Curb and Gutter Type 2 (Section I-B) 639.000

0.000

609-21010  
 

639.000

LF  

14.95000 9,553.05639.000

0.00

0170 *Curb and Gutter Type 2 (Section II-B) 396.500

0.000

609-21020  
 

396.500

LF  

16.05000 6,363.83396.500

0.00

0175 *Median Cover Material (Patterned Concrete) 1,364.000

0.000

610-00020  
 

1,364.000

SF  

6.05000 8,252.201,364.000

0.00

0180 *Delineator (Type I) 38.000

0.000

612-00001  
 

38.000

EACH

19.90000 756.2038.000

0.00

0185 *Delineator (Type II) 47.000

0.000

612-00002  
 

47.000

EACH

21.00000 987.0047.000

0.00

0190 *Delineator (Type III) 56.000

0.000

612-00003  
 

56.000

EACH

21.10000 1,181.6056.000

0.00

0195 *Construction Surveying (Hourly) 41.000

0.000

625-00001  
 

41.000

HOUR

105.00000 4,305.0041.000

0.00

0200 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

113,954.80000 113,954.801.000

0.00

0205 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,900.00000 3,900.001.000

0.00
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PCN: 18262-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:16:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Epoxy Pavement Marking 127.000

0.000

627-00005  
 

127.000

GAL 

77.45000 9,836.15127.000

0.00

0215 *Pavement Marking Paint (Low VOC Solvent Base) 349.300

0.000

627-00012  
 

349.300

GAL 

38.70000 13,517.91349.300

0.00

0220 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 3,411.300

0.000

627-01010  
 

3,411.300

SF  

9.95000 33,942.443,411.300

0.00

0225 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 865.000

0.000

627-30405  
 

865.000

SF  

15.50000 13,407.50865.000

0.00

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

4,337.400

0.000

627-30410  
 

4,337.400

SF  

11.05000 47,928.274,337.400

0.00

0235 *Flagging 1,540.000

0.000

630-00000  
 

1,540.000

HOUR

22.10000 34,034.001,540.000

0.00

0240 *Traffic Control Inspection 55.000

0.000

630-00007  
 

55.000

DAY 

33.20000 1,826.0055.000

0.00

0245 *Traffic Control Management 60.000

0.000

630-00012  
 

60.000

DAY 

470.00000 28,200.0060.000

0.00

0250 *Barricade (Type 3 M-A) (Temporary) 3.500

3.500

630-80335  
 

7.000

EACH

55.30000 387.107.000

193.55

0255 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

82.95000 0.000.000

0.00

0260 *Construction Traffic Sign (Panel Size A) 18.500

18.500

630-80341  
 

37.000

EACH

33.20000 1,228.4037.000

614.20
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PCN: 18262-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:16:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Construction Traffic Sign (Panel Size B) 17.000

17.000

630-80342  
 

34.000

EACH

55.30000 1,880.2034.000

940.10

0270 *Construction Traffic Sign (Panel Size C) 1.500

1.500

630-80343  
 

3.000

EACH

55.30000 165.903.000

82.95

0275 *Construction Traffic Sign (Special) 10.000

10.000

630-80344  
 

20.000

SF  

16.60000 332.0020.000

166.00

0280 *Portable Message Sign Panel 2.000

2.000

630-80355  
 

4.000

EACH

3,540.00000 14,160.004.000

7,080.00

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

2.000

630-80358  
 

4.000

EACH

830.00000 3,320.004.000

1,660.00

0290 *Drum Channelizing Device 33.500

33.500

630-80360  
 

85.000

EACH

16.60000 1,112.2067.000

556.10

0295 *Drum Channelizing Device (With Light) (Flashing) 4.000

4.000

630-80363  
 

8.000

EACH

44.25000 354.008.000

177.00

0300 *Traffic Cone 302.000

302.000

630-80380  
 

604.000

EACH

5.55000 3,352.20604.000

1,676.10

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

181,448.500

F A 

1.00000 0.000.000

0.00

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A Fuel Cost Adjustment -1,332.970

0.000

700-70016  
 

-1,332.970

F A 

1.00000 -1,332.97-1,332.970

0.00
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PCN: 18262-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:16:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A Roadway Smoothness Incentive 19,202.810

0.000

700-70018  
 

19,202.810

F A 

1.00000 19,202.8119,202.810

0.00

0325 F/A Asphalt Cement Cost Adjustment -20,677.190

0.000

700-70019  
 

-20,677.190

F A 

1.00000 -20,677.19-20,677.190

0.00

0330 F/A On-The-Job Trainee 0.000

320.000

700-70021  
 

320.000

HOUR

1.00000 320.00320.000

320.00

0335 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,540.000

F A 

1.00000 0.000.000

0.00

0340 F/A Quality Incentive Payment 24,542.640

0.000

700-70025  
 

24,542.640

F A 

1.00000 24,542.6424,542.640

0.00

0345 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 ABC (CL 6) 160.620

0.000

304-06000  
 

160.620

TON 

25.00000 4,015.50160.620

0.00

0380 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-2,250.000

0.000

900-00006  
 

-2,250.000

DOL 

1.00000 -2,250.00-2,250.000

0.00

0385 Res Ground Sign 4.000

0.000

210-00810  
 

4.000

EACH

200.00000 800.004.000

0.00

0390 *Perennials (1 Gallon Container) 524.000

0.000

214-00910  
 

524.000

EACH

10.50000 5,502.00524.000

0.00

0395 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00
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PCN: 18262-BID    ESTIMATE RUN 09/19/2012

PROJECT: STA0831-113                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:16:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *F/A Sprinklers 6,910.000

0.000

700-70320  
 

6,910.000

F A 

1.00000 6,910.006,910.000

0.00

0405 Soil Retent Blanket (BioD S/C) 180.000

0.000

216-00042  
 

180.000

SY  

1.80000 324.00180.000

0.00

CAT 3,085,523.0313,466.003,268,810.33CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,200.00000 24,200.001.000

0.00

0360 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,200.00000 23,200.001.000

0.00

0365 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,825.00000 1,825.001.000

0.00

0375 Added Item (Lump Sum)/ Cost Savings due to delayed 
start date.

-1.000

0.000

900-00014  
 

-1.000

L S 

16,190.00000 -16,190.00-1.000

0.00

CAT 33,035.000.0033,035.00CURRENT AMT0400 $ $ $

$ 3,118,558.0313,466.00$3,301,845.33$CURRENT AMTPROJECT TOTAL


